BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 07/27/15to 07/31/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  MH/BL/ND

WORK COMPLETED THIS WEEK

e Blasting occurred Wed., Thur. and Fri.

e Excavation of blasted materials

e 10 truckloads of stockpiled rock and soil removed from site.

e Ongoing rock drilling in southeast corner of site.

e Conducted 3 blasts on 7/29, 4 blasts on 7/30 and 4 blasts on 7/31.

e Needham fire detail and NStar Rep on site.

e Received multiple complaints related to blasting intensity and notification.

e Trucks hauling material offsite utilizing approved truck route and turnaround on site.

WORK ANTICIPATED FOR NEXT WEEK

¢ Blasting anticipated Monday, Wednesday, Thursday, and possibly Friday.
e Potential removal of additional stockpiled material.

e Trucks notified of approved trucking route.

e Earthwork and grading.

e Improved off site vehicle impacts.

e Continued improvements to blasting notification.
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Needham DPW
Rockwood Lane Extension

PHOTOS

Seismograph Setup front right corner house 30
Rockwood Lane Tresca Brothers Concrete
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Needham DPW
Rockwood Lane Extension

PHOTOS

Rock Drilling Continues Daily Excavation of blasted rock
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